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NOTICE OF ANTICIPATED SCHEDULE FOR 
LAKE ELSINORE ADVANCED PUMPED STORAGE PROJECT 

On October 2, 2017, Nevada Hydro Inc. filed an application requesting 
authorization to construct and operate the Lake Elsinore Advanced Pumped Storage 
Project.  The project would be located on Lake Elsinore and San Juan Creek near the 
town of Lake Elsinore in Riverside and San Diego Counties, California.  The project 
would occupy about 845 acres of federal land administered by the U.S. Forest Service. 

The application will be processed according to the following revised schedule.  

Notice of Ready for Environmental Analysis:  December 11, 2020
Draft Environmental Impact Statement:  July 9, 2021
Final Environmental Impact Statement:  December 10, 2021  

In addition, in accordance with Title 41 of the Fixing America’s Surface 
Transportation Act, enacted on December 4, 2015, agencies are to publish completion 
dates for all federal environmental reviews and authorizations.  This notice identifies the 
Commission’s anticipated schedule for issuance of the final order for the project, which is 
based on the anticipated date of issuance of the final Environmental Impact Statement.  
Accordingly, we currently anticipate issuing a final order for the project no later than:

Issuance of Final Order  March 17, 2022

If a schedule change becomes necessary, an additional notice will be provided so 
that interested parties and government agencies are kept informed of the project’s 
progress. 

DATED: August 27, 2020.
Nathaniel J. Davis, Sr.,

Deputy Secretary.
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